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Date Hi [ H2 | H1 [ H2 [ H1 [ H2 | H1L [ H2 | HL [ H2 [ H1 [ H2 [ H1
Group_1: 0 Increment/Launch 10/17/07 10/17/07
1 SOLAR.0740 1E Launch 10/17/07 10/17/07 10/17 @
Group_1: 0. Earned Value Milestones 7/18/05 5/15/07 v \\)
3 EV0035.10300 Solar (1E) PIA Initial Submit for IPIC Review L-24 11/29/05  7/18/05 7/18/05 7/18 f
4 SOLAR.0940 SOLAR (1E) Verificiation Prep ISS Payload Office  L-13 10/29/06  4/4/07 4/4/07 4/4 @
Pre-Coordination Review TBD
5 SOLAR.0950 SOLAR (1E) LPA/CoFR Prep Bilateral CoFR L-5 6/29/07 5/15/07 5/15/07 5/15 @
Readiness Coordination Meetings TBD
Group_1: 1. Project Milestones 10/1/02 9/20/07 K/\ \\)
7 SOLAR.0910 CIRR Data Pack Submit 9/17/06 9/17/06 9/17 :7
ESA Submittal
8 SOLAR.0920 CIRR 11/4/06 11/4/06 11/4 A
ESA Participation
9 SOLAR.0930 CIRD Data Pack Input (Cleanup) 11/17/06 11/17/06 11/17 v
ESA Submittal
10 SOLAR.0800 Shuttle CIR L-9.7 2/6/07 1/16/07 1/16/07 146 @
11 SOLAR.0960 FOR Procedures Review 414107 414107 414 A
12 SOLAR.0970 FOR 5/25/07 5/25/07 5/25 @
13 SOLAR.0750 Solar (1E) SORR/CoFR 9/10/07 9/10/07 9/10
ESA Participation
14 SOLAR.0760 Solar (1E) FRR 9/20/07 9/20/07 9/20
ESA Participation
15 501A-010.10300 Solar (1E) CDR L-24 11/29/05  7/11/03 7/11/03 7/11 v
16 SOLAR.0010 FRAM (CEPA) TIM #1 10/1/02 10/1/02 10/1 v
17 SOLAR.0020 FRAM (CEPA) TIM #2 10/29/02 10/29/02 10/29 v
18 SOLAR.0030 FRAM (CEPA) TIM #3 2/14/03 2/14/03 2/14 v
19 SOLAR.0040 FRAM (CEPA) TIM #4 7/11/03 7/11/03 7/11 v
20 SOLAR.0050 FRAM (CEPA) TIM #5 9/25/03 9/25/03 9/25 v
21 SOLAR.0060 FRAM (CEPA) Pre-shipment Review 11/21/03 11/21/03 11/21 v
22 SOLAR.0070 FRAM (CEPA) Post-shipment Review 2/12/04 2/12/04 2/12 v
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23 SOLAR.0080 FRAM (CEPA) TIM #6 2/12/04 2/12/04 2112 v
24 SOLAR.0090 Solar (1E) CDR Data Pack Submit 5/23/03 5/23/03 5/23 v
25 SOLAR.0100 Solar (1E) Co-location CDR Meeting @ Turin 6/27/03 6/27/03 6/27 v
26 SOLAR.0110 Solar (1E) Delta Final Board/Instruments 5/15/03 5/15/03 5/15 v
27 SOLAR.0120 Solar (1E) Final Board @ ESTEC 7/11/03 7/11/03 7/11 v
28 SOLAR.0150 Solar (1E) CEPA ICD 9/24/03 9/24/03 9/24 v
29 SOLAR.0160 CEPA Milestones 10/1/02 10/1/02 10/1 v
30 SOLAR.0170 PDR 1/22/03 1/22/03 1/22 v
31 SOLAR.0180 CDR 4/4/03 4/4/03 4/4 v
32 SOLAR.0190 CEPA Delivery to NASA 10/14/03 10/14/03 10/14 v
33 SOLAR.0200 CEPA Delivery to CGS (Milan) 12/1/03 12/1/03 12/1 v
34 SOLAR.0210 CEPA Delivery to Aliena (Turin) 1/28/03 1/28/03 1/28 v
35 SOLAR.0220 CEPA Post-shipment Inspection/Acceptance 2/12/04 2/12/04 2/12 v
(Turin)
36 SOLAR.0230 Solar (1E)/CEPA (IA) RLTF Testing @ Bremen 1/30/05 1/30/05 1/30 v
37 SOLAR.0240 SOLAR (1E)/CEPA (IA) ship to ICC-L location @ 6/17/07 6/17/07 6/17 ﬁ
SPPF
38 SOLAR.0310 CAD Model Best Available 3/26/03 3/26/03 3/26 v
39 SOLAR.0320 CAD Model As-Designed 10/12/05 10/12/05 10/12 v
40 SOLAR.0330 CAD Model As-Built (Final Model) 1/4/07 1/4/07 14 v
ESA Submittal
41 SOLAR.0980 Design Coupled Loads Analysis (DCLA) Submittal 5/21/06 5/21/06 5/21 v
ESA Submittal
42 SOLAR.0340 Structural Analysis - Design Coupled Loads 6/4/06 6/4/06 6/4 @
Analysis (DCLA) TBC - Carrier selection dependent
43 SOLAR.1000 Structural Math Model for Verification Loads 11/20/06 11/20/06 11/20 v
Analysis (VLA #1) Submittal ESAiSubmittal
44 SOLAR.0350 Structural Analysis - Verification Loads Analysis #1 12/4/06 12/4/06 12/4 @
(VLA #1)
45 SOLAR.1010 Structural Math Model for Verification Loads 2/18/07 2/18/07 0/18
Analysis (VLA #2) Submittal =SA Submittal
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46 SOLAR.0360 Structural Analysis - Verification Loads Analysis #2 3/4/07 3/4/07 3/4 @
(VLA #2)
47 SOLAR.0370 Thermal Mathematical Model Submittal L-13 10/29/06  9/4/07 9/4/07 9/4 v
ESA Submittal
48 SOLAR.0810 Thermal Blanket Data Submittal L-4.5 7112/07 5/17107 5/17/07 5/17
ESA Submittal
49 SOLAR.0990 Integrated Carrier Thermal Analysis [LTA 9/18/07 9/18/07 9/18 @
(Launch-to-Activation)]
50 SOLAR.0390 Integrated Carrier Phase Ill FSR Safety Data 3/4/07 3/4/07 3/4
Package Submittal =SA Submittal
51 SOLAR.0400 Integrated Carrier Phase Il FSR 4/19/07 4/19/07 4/19 @
52 SOLAR.0410 Integrated Carrier Phase Ill GSR Safety Data 3/4/07 3/4/07 3/4 v
Package Submittal =SA Submittal
53 SOLAR.0420 Integrated Carrier Phase Ill GSR 4/19/07 4/19/07 4/19 @
54 SOLAR.0430 Solar (1E) Level 2 Integration Readiness Review 10/1/04 10/1/04 10/1 v
55 SOLAR.0440 Solar (1E) Level 2 Integration Readiness 10/1/04 10/1/04 10/1 v
Co-Location Board
56 SOLAR.0450 Solar (1E) Level 2 Integration Acceptance Review 12/20/05 12/20/05 12/20
SOLSPEC Phase 1 12/20/05; SOVIM & SOL-ALZES Phase 2 5/15/06
57 SOLAR.0460 SOLAR Interface Functional Test (IFT) to 9/30/05 9/30/05 9/30
Columbus EPF - Bremen SOLAR on EPF 9/30/05
58 SOLAR.0470 SOLAR System Validation Test 2B (SVT-2B) 1/22/07 2/9/07 1/22 0 2/9
end-to-end Data Flow Test - Bremen
59 SOLAR.0540 Solar Flight Model (FM) Final Acceptance Review 3/27/07 3/27/07 3/27 @
(FAR)
60 SOLAR.0550 Solar FM On-Dock @ EADS-ST/Bremen 9/21/05 9/21/05 9/21 A
61 SOLAR.0560 Solar Pre-Ship Review 6/1/07 6/1/07 6/1 A
62 SOLAR.0570 Solar Consent to Ship (FM and GSE) 6/15/07 6/15/07 6/15 A
Group_1: 2. Safety 7/31/03 4/19/07 \/\ \\)
64 501A-012.10300 Solar (1E) Phase Il FSR DP Ph Il FSR 12/13/05  7/31/03 7/31/03 7131 A
-45 Days
65 501A-013.10300 Solar (1E) Phase Il P/L FSR CDR+2 1/27/06 9/17/03 9/17/03 9/17 f
66 501B-031.10300 Solar (1E) Phase Il FSR DP Phlll FSR 12/13/06  6/5/06 6/5/06 6/5 A
-45 days
67 501B-032.10300 Solar (1E) Phase Il FSR L-10 1/27/07 7/19/06 7/19/06 7/19 f
68 SOLAR.1030 SOLAR Flight Safety Review Data Pack to CMC 1/15/07 1/15/07 145 v
ESA Submittal
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69 SOLAR.1040 ICC-L Integrated Flight Safety Review (SOLAR) 3/15/07 3/15/07 3/15 @
70 SOLAR.0580 Solar (1E) Phase 0/l GSR DP Phlll GSR 1/17/07 1/17/07 1/17/07 147 A
-45 days
71 SOLAR.0590 Solar (1E) Phase 0/l GSR L-7 4/29/07 3/3/07 3/3/07 3/3 @
72 SOLAR.0600 Solar Ground Safety Data Pack to CMC 3/4/07 3/4/07 3/4 v
ESA Submittal
73 SOLAR.0610 ICC-L Integrated Ground Safety Review (SOLAR) 4/19/07 4/19/07 4/19 @
Group_1: 3. CoFR 5/4/07 8/2/07 w
75 SOLAR.0830 Release ISS Payloads Office CoFR Instruction 5/4/07 5/4/07 5/4 O
Letter NASA Release
76 SOLAR.0890 EUTEF (1E) Open Work Tracking Log (OWTL) & L-12 weeks  9/6/07 7112/07 7112/07 7/12
LPA Inputs Duel ESA Submittal
77 SOLAR.0900 ISS Payload Manager LPA Review L-9 weeks 9/27/07 8/2/07 8/2/07 8/2
ESA Participation
Group_1: 4. Research & Mission Integration 6/27/05 5/11/06 O:U
79 501A-001.10300 Solar (1E) Export Control Letter PDR 11/28/04  5/11/06 5/11/06 5/11
(P.A.SS) ESA/NASA Bilateral PIA With PIA Signature
80 502A-007.10300 Solar (1E) Export Control Letter Concurrence L-35 (P,A) 12/29/04  5/11/06 5/11/06 5/11
ESA/NASA Bilateral PIA With PIA Signature
81 501A-003.10300 Solar (1E) PIA (P) PDR 11/28/04  6/27/05 6/27/05 6/27
(P.SS.A) SSP 57921 (Bilateral)
82 501A-003A.10300 Solar (1E) PIA CR Release CDR-1 10/30/05  10/28/05 10/28/05 10/28 .
(P.SS,A) CR 9701
83 501A-003B.10300 Solar (1E) PIATCM CDR 11/29/05  1/24/06 1/24/06 1/24 .
(P,SS,A)
84 501A-003C.10300 Solar (1E) PIA PMIT Approval CDR+1/2 12/14/05  2/17/06 2/17/06 2/17 .
(P,SS,A)
85 502A-008.10300 Solar (1E) PIA (B/L) CDR+1 12/30/05  5/11/06 5/11/06 5/11 O
(P,SS,A)
86 SOLAR.0840 Solar (1E) Hardware ICD-B Draft 9/28/05 9/28/05 9/28 A
87 SOLAR.0620 Solar (1E) Hardware ICD-B (B/L) CDR+1 10/29/05  4/15/06 4/15/06 4/15 O
TBC - Carrier selection dependent
88 501B-001.10300 Solar (1E) Questionnaire 1-18 3/3/06 7/1/05 7/1/05 7/1 A
Group_1: 5. Payload Engineering Integration 11/2/06 6/19/07 U:U
90 501B-044.10300 Solar (1E) P/L Exceptions L-7.5 4/14/07 2/17/07 2/17/07 /17 A
91 501B-045.10300 Solar (1E) P/L Verification Data (Stage Analysis) L-7.5 (P,s,A) 4/14/07 2/17/07 2/17/07 /17 A
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92 501B-075.10300 Solar (1E) P/L Verification Data (CoCs) L-3.5 (P,s,A) 8/14/07 6/19/07 6/19/07 6/19 A
93 501B-026.10300 Solar (1E) Drawing DS - On-Orbit Configuration L-11 (P,A) 12/28/06  11/2/06 11/2/06 11/2 A
Drawings (P)
94 501B-054.10300 Solar (1E) Drawing DS - On-Orbit Configuration L-6 (P,A) 5/29/07 4/3/07 4/3/07 4/3 A
Drawings (B/L)
95 501B-037.10300 Solar (1E) Drawing DS - Crew Interface Label 1-8 1/3/07 2/1/07 2/1/07 /1 A
Dwgs (Released)
96 503-005.10300 Solar (1E) Drawing DS - Crew Interface Label 1-7.5 1/16/07 2114107 2/14/07 /14 O
Dwgs (IPLAT Label Evaluation) (F)
97 501B-055.10300 Solar (1E) Drawing DS - Assy and Installation L-6 (P,A) 5/29/07 4/3/07 4/3/07 4/3 A
Dwgs (B/L)
Group_1: 7C. POIF Procedures, Display & OP Nom 1/28/03 1/28/03
99 501A-019A.10300 Solar (1E) PPD DS:Preliminary P/L Uniqgue OpNom CDR+4 3/29/06 1/28/03 1/28/03 1/28 v
(P.A)
100 505-001.10300 Solar (1E) PPD DS:OpNom (B/L) 1-16 (P,A) 5/5/06 1/28/03 1/28/03 1/28 .
Group_1: 8A0. KSC Data Sets/Products 12/15/02 1/15/07 K/\ \\)
102 SOLAR.0630 Solar (1E) KSC LSSP (P) H/W O/D-6 | 5/29/06 12/15/02 12/15/02 12/15
LSSP (Annex 8)
103 SOLAR.0640 Solar (1E) KSC LSSP (U/D) 1/5/05 1/5/05 1/5 A
LSSP (Annex 8)
104 SOLAR.0770 ESA Solar LSSP Inputs 5/1/05 5/1/05 5/1 A
105 SOLAR.0650 Solar (1E) KSC LSSP (B/L) H/W O/D-3 | 8/29/06 6/1/06 6/1/06 6/1 @
Signature copy réleased
106 SOLAR.0780 Solar (1E) KSC LSSP (U/D #2) 1/15/07 1/15/07 145 A
Carrier sglection dependent
107 501B-016.10300 Solar (1E) KSC TRDS ISS to P/L OMRS, File 10, L-12.5 11/14/06  9/19/06 9/19/06 9/19 Zx
Volume 2 LSSP (Bnnex 8)
108 SOLAR.0660 Solar (1E) KSC TRDS STS to P/L OMRS, File 2 L-12.5 (A) 11/15/06  2/14/06 2/14/06 2/14
Volume 2 LSSP (Annex 8) Carrier selectioh dependent
Group_1: 8A1. KSC Attached Payload Direct to 6/17/07 10/17/07 W
Orbiter Processing
110 SOLAR.0850 Solar (1E) Flight Unit O/D @ KSC L-4 7/29/07 9/13/07 9/13/07 9/13 @
111 SOLAR.0790 Solar(1E) Post shipment Checkout 9/13/07 9/13/07 9/13 A
112 SOLAR.0860 Solar (1E) Flight Unit Off-Line Processing L-4toL-2 7/29/07 6/17/07 9/12/07 6/17 — 9/12
SPPF
113 SOLAR.0670 Solar (1E) On-Line Processing L-2 9/29/07 9/14/07 9/14/07 9/14
Solar/ICC-L Integration
114 SOLAR.0680 Integrated Heater Cable Continuity Check 9/15/07 9/15/07 9/15 A
TBD
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115 SOLAR.0700 ICC-L/Solar (1E) CEIT/Walkdown 9/1/07 9/1/07 91 A
TBD
116 SOLAR.0510 Payload to PAD 9/20/07 9/20/07 9/20 @
TBD
117 SOLAR.0500 Orbiter to PAD 9/14/07 9/14/07 14 4>
TBD
118 SOLAR.0520 ICC-L/Payload Xfer to Orbiter 9/12/07 9/12/07 9/12 @
TBD
119 SOLAR.0720 Orbiter IVT (MPESS) 10/8/07 10/8/07 10/8 A
TBD
120 SOLAR.0530 Final Payload Walkdown 10/13/07 10/13/07 10/13 @
TBD
121 SOLAR.1020 SOLAR Purge Removal L-4d 11/25/07  10/13/07  10/13/07 10/13 @
122 SOLAR.0730 Solar (1E) Flight Cover Removal 10/14/07 10/14/07 10/14 @
TBD
123 SOLAR.0880 1E Launch 10/17/07  10/17/07 10/17 @
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